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MOTION SUBMITTING UPDATED LIST OF TRANSMISSION AND 
DISTRIBUTION PROJECTS AND THREE SCOPES OF WORK 

 
TO THE PUERTO RICO ENERGY BUREAU: 

 
COME NOW LUMA Energy, LLC1, and LUMA Energy ServCo, LLC2, (jointly 

referred to as “LUMA”), through the undersigned legal counsel and respectfully submit the

following: 

On March 26, 2021, this Puerto Rico Energy Bureau (“Energy Bureau”) issued a

Resolution and Order in the instant proceeding (the “March 26 Order”), ordering, in pertinent part,

that the Puerto Rico Electric Power Authority (“PREPA”) submit to the Energy Bureau the specific 

projects to be funded with Federal Emergency Management Agency (“FEMA”) funds or any other

federal funds at least thirty (30) calendar days prior to submitting these projects to the Puerto Rico 

Central Office for Recovery, Reconstruction and Resiliency (“COR-3”), FEMA or any other

federal agency.  See March 26 Order at pages 18-19.  This Energy Bureau thereafter determined 

that this directive applied to both PREPA and LUMA. See Resolution and Order of August 20, 

2021 (“August 20 Order”) at page 3. 

 
1 Register No. 439372. 
2 Register No. 439373. 
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With respect to transmission and distribution projects to be submitted to FEMA and COR-

3 (“T&D Projects”), on April 14, 2021, PREPA filed with the Energy Bureau a list of projects to 

be submitted by PREPA to FEMA and COR-3 which included projects under the category of 

transmission, distribution and substations.  See PREPA’s Motion in Compliance with Resolution 

and Order Entered on March 26, 2021 (“April 14 Motion”).  In response to a request from this 

Energy Bureau for additional information on the projects submitted by PREPA3, on April 28, 2021, 

PREPA submitted to the Energy Bureau Scopes of Work (“SOW”) for sixty-five (65) PREPA 

projects including both T&D Projects and generation projects.  See id. at Exhibit A. These projects 

were approved by this Energy Bureau by Resolution and Order of June 8, 2021.  

Subsequently, pursuant to the March 26 Order, LUMA submitted to this Energy Bureau 

T&D Projects on July 8, 2021 (when LUMA submitted twenty-eight (28) Scopes of Work and an 

itemized list of T&D Projects), August 30, 2021 (when LUMA submitted twenty-nine (29) SOWs 

and an updated list of T&D Projects) and October 4, 2021 (when LUMA submitted thirty-eight 

(38) SOWs and an updated list of T&D Projects).4  The Energy Bureau has approved all the T&D 

Project SOWs submitted by LUMA as of this date.5 

 
3 By Resolution and Order of April 22, 2021, the Energy Bureau requested PREPA to submit, among others, 
the project description, justification, scope of work, cost estimate, among other information for an adequate 
evaluation for the projects submitted (referred in this motion as the Scopes of Work or “SOWs”).  See id., 
at p. 3. 
4 See Motion Submitting List of Projects and Twenty-Eight Scopes of Work filed by LUMA on July 8, 2021, 
as amended by Motion Submitting Amended List of Projects filed by LUMA on July 9, 2021; Motion 
Requesting Clarification of a Portion of the Energy Bureau’s Resolution and Order Entered on August 20,
2021 and Submitting Updated List of Transmission and Distribution Projects and Twenty-Nine Scopes of 
Work filed by LUMA on August 30, 2021; and Motion Submitting Updated List of Transmission and 
Distribution Projects and Thirty-Eight Scopes of Work filed by LUMA on October 4, 2021. 
5 See, Energy Bureau’s Resolutions and Orders of August 30, 2021 (approving 28 SOWs), September 21, 
2021 (approving 21 SOWs), October 14, 2021 (approving 8 SOWs) and of  October 18, 2021 (approving 
38 SOWs). 



 

3 
 
 

 

LUMA has now completed the project definition for three (3) additional T&D Projects to 

be submitted by LUMA to FEMA and COR-3, and hereby submits to this Energy Bureau an 

Updated Project List as Exhibit 1 of this Motion, containing a current list of T&D Projects which 

includes the mentioned three additional projects as well as projects with initial SOWs under 

development (which have yet to be submitted to the Energy Bureau) and all other T&D Projects 

that have been submitted to the Energy Bureau for a total of 178 T&D Projects (see column G), 

and for each project: (ii) the initial SOW PREB submission date (see column I) (iii) the initial 

SOW PREB approval date (see column J), if applicable, and (ii) their status (see column K), among 

others. The Updated Project List includes updated FEMA Accelerated Awards Strategy (FAASt) 

numbers (see column c) that have been assigned since the previous SOW submission to the Bureau 

and the list outlines cases where multiple FAASt numbers have been assigned under a single scope 

of work. The number of projects in the listing has increased from 140 to 178 as a result of multiple 

FAASt numbers being assigned to a single scope of work. For example, the Substation Minor 

Repairs SOW, represented in Exhibit 1 from lines 56 through 60, was assigned 5 FAASt numbers 

and is now represented in the Updated Project List as 5 project lines. 

In accordance with the March 26 Order (see March 26 Order at pages 18-19), LUMA also 

hereby submits to the Energy Bureau three (3) SOWs for T&D Projects for this Energy Bureau’s

review and approval prior to submittal to COR-3 and FEMA, as Exhibit 2 of this Motion, for the 

following projects: Cybersecurity Program Implementation; Field Area Network (FAN) IT/OT 

Telecom; and Isla Grande 1101,  which SOWs are dated January 5, 2022, December 10, 2021, and 

October 27, 2021, respectively.  
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Exhibit 1 

Excel Spreadsheet with Updated List of Projects Submitted via email 
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Exhibit 2  

3 Scopes of Work 

 


